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’{‘//5 8 Jamwary 1957

MEMORANDUM FOR: THE RECORD

BUBJECT t Vieit 25X1

meeting vas held ot | 25X1
from 21 December 1956 to 3 Jan- 25X1

wary 1997,
2. ATTENDANCE: 25X1
3. DISCUBSION:

8. P-1638 - ST-2 Trensmitters

The final 15 trensadtters wvere resdy for delivery;
ocoly ten were hand carried back {0 Washington by the under-
signed. The remaining five are to de used in future tests.

These tests are to determine how well t 4
the ST-2 and J~163C. operate) 25X1
25X1
Variation of the ebove basic mold will be used to simlate
different conditions,
The £ for the 8T-2 transmitiers
were gome over by and the undersigned. The only 25X1

point left ®n question was the procedure for seleeting the
tubes to give ths desired cutput and low sterting voltage in
the oscillator circuit. A trial and error method wvas used for
mn-pmmm,buttmnththopmibmtymtumhu
vhat take will cperate satisfactorily.
desired a little more time to comsider this new 25X1
solution before finalising this portion of the specificatiomns.

The accessories for the £T-2 transaitters were hand
carried to “ashington by the undersigned.
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6 sach - Power Transforsars 6/12 volts to 115 volts 50/60 cps
12 each - Auto tremaformers 115 volts output, 50/60 eps

12 each - Auto transformers 220 volis output, 50/60 cps

25 each - Tuning indicators

24 each - Antenna adjusters

APD will bold one of each of the sbove and themmst will be
made available to ABD.

b, P-163C - VEF, AN Transmitter ‘J-lﬁag)

A three month extension has been requested for this
task; the delivery date is 15 Merch 1557. The units wvere com-
pleted on time; this sxtension is to continue environmental
tests such as tempsret v ion ty, and
sltitule. Testing as mentioned 25X1

under P-1638 sbove, vill also be undertaken.

ce P77 -J—b‘rmd.tm 25X1
8ix Treansuitiers vith accesscries will 25X1
be ready some time in Pebsuary
d.  Ad Boc f43 - 25X1|
The undersigned was infommed by 188 25X1
that the cospeny that made the F tht/m’
decoder built in 3 - 5 months. plams to have the tyens- 25X1
mitter and receiver reddy one month in elvance of the completion
of the dscoder. This is in the final decodsr can be
built around the will inform the under- ~25X1
signed as soon &s ha, more precisely the <oX1

expected delivery &nte for the decoder.

e, Adnoctkh-% er Current Treansmitters

8ix transmitters for 110-220, 50-60 will be furnished
during the month of Jammry. These units will have an internal
and an externsl mic. The two receivers will not be finished
until some time in Pebruary. Tests shov that brosdcast receivers
will pick up signals off the line as low as WO WV, This
mesns the cperatiom peocple will have to be careful where they
install these units.
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f. P-1g3 - 8T Transnitters
As a result of recent emphasis on reliebility, it

=2 transmitters and 10 RT-2 receivers on 10.9 MC

gé%t‘

been started on their tests.

The undersigned hand carried to Washington the
following:

6 - RT-3 Trensxitters (Rect) S5k Mc MM
2 - RT«2 Transmitiers (Rect) 15 Mc AM
2 - RT - 2A Transmitters (Tubuar) 15 Mc AM
6 - AC power supplies for RT units

These units vere mads for evaluation by T8S/APD.
g« P=T] = RB-l Radio Bwitch

hoped that all the components of this pilot production run
20 RT

have besn given life tests. The specific tests for each
t has not been decided. The transistors have slready

The radic svitch situation wvas discussed with a mind
toward building 10 more systems, The original R & D specifi-
cations were modified to give a more realistic picture; some
specifications were too tight, others too locse. The results
of the talks are being included in the coming progress report.

The yprogress reportis are to be done quarterly in
the future per agresment batwveen the contractor and the Agency .

he P'n -

The\ vas wvorked cn continucusly all the

time the undersigned was there. But, dus to unforseeable
technical 4ifficulties, operstiocngl tests vere unable to be
tem is being hand carried to /ashington by
on 12 Jamwary 1957,

T88/APD

Distribution:
P-1638 - 1
P=163C = 1
Pd’n -1 e hal

P-163 - 1
P-TT -1
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